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Project Managers' Meeting 

200 Area Groundwater and Source Operable Units 
November 21, 2013 · 
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HFFACO Action Plan Section 4.1 requires signature of agreements and commitments made 
. during the Project Manager Meeting. Approval of these minutes documents approval of 
agreements and commitments documented in Attachment 4 to these minutes. Approval 
does not apply to any other attachments, which are included in these minutes for 
informational purposes. 



CH PRC-1304269 

Minutes of the 200 Area Project Managers' Meeting of November 21, 2013 are attached. 
Minutes are comprised of the following: 

Attachment 1 

Attachment 2 

Attachment 3 

Attachment 4 

Attendance Record 

Agreements and Issues List 

Action Item List 

Operable Units and Facilities Status 



200 Area Project Managers' Status Meeting 
November 21, 2013 

Please print clearly and use black ink 

PRINTED NAME ORGANIZATION O.U. ROLE 

CHPRC-1304269 
Attachment 1 
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200 Area Project Managers' Meeting 
Agreements and Issues List 

November 21, 2013 

Agreement: None 

Issue: None 

Announcements: None 

Delegations for November 21, 2013 PMM meeting: 

DOE/RL 

EPA 

Ecology 

John Morse for Briant Charboneau 

Emerald Laija for Craig Cameron 

Alicia Boyd for Nina Menard 

CHPRC-1304269 
Attachment 2 



Action# Action/Subject 

138 Meeting between Ecology, EPA and DOE to discuss Central 
Plateau risk assessment strategy and how they will relate to 200-

IS-1 

146 TPA Change Notice to add pipelines to IS-1 

147 Adjust frequency of PMM meetings. 

148 Roll out meeting between Ecology, EPA and DOE to discuss lnne 
Area Principles 

149 Provide a draft of the Inner Area Principles to be incorporated intc 
the WA-1 work plan 

150 Reformat meeting minute document 

200 Area Project Managers' Meeting 
November 21, 2013 

OPEN ACTION ITEM TRACKING 

Assigned To Owed To 

DOE/D. Hildebrand EPA, Ecology 

RL/Doug Hildebrand Ecology/Kim Welsch 

Lorna Dittmer Everyone 

DOE/ B. Charboneau EPA, Ecology 

DOE/ B. Charboneau EPA, Ecology 

Lorna Dittmer/Gayelyn EPA, Ecology, DOE 
Gibson 

Assigned 
Data 

6/21 /12 

5/16/13 

11 /21 /13 

11 /21 /13 

11/21 /13 

11 /21 /13 

Original 
Dua Date 

7/31/13 

7/15/13 

12/10/13 

1/9/14 

1/16/14 

1/16/14 

Adjusted 
Due Date 

2/28/2014 

2/28/2014 

Open; 

Open 

CHPRC-1 304269 
Attachment 3 

Status 

Open: change frequency to every other 
month, starting January 16, 2014 

Open 

Open 

Open 



200 AREA PROJECT MANAGERS MEETING 
PROJECT STATUS UPDATES 

November 21 , 2013 
AGENDA 

CENTRAL PLATEAU INNER AREA 
200-WA-1 
Inner Area: Central Plateau Burial Grounds 

200-SW-2 
Inner Area: Central Plateau Deep Vadose Zone 

200-DV-1 RI/FS 
200-BC-1/200-WA-1 Tc-99 Desiccation Test 

BOTH INNER & OUTER AREAS 
200-IS-1 

CENTRAL PLATEAU OUTER AREA 
200-CW-1 , 200-CW-3, 200-OA-1 
200-SW-1 
TSD Units 

CENTRAL PLATEAU GROUNDWATER 
200-ZP-1/200 West Area GW Treatment Facility 200-PW-1 SVE 
200-UP-1 RD/RA WP 200-UP-1 Remedy Implementation 
200-BP-5 TTP 
200-BP-5 and 200-PO-1 FS 

FUTURE SCOPE (out-year TPA milestones and projects) 
200-EA-1 
200-DV-1 
Canyon Facilities 
200-PW-1/3/6 and 200-CW-5 ROD implementation 
200-BC-1 and 200-WA-1 
200-EA-1 & 200-IS-1 
U Plant Canyon 
TSD Units 
GW Plumes 
Canyon Facilities 

CH PRC-1304269 
Attachment 4 
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200 AREA PROJECT MANAGERS MEETING 
PROJECT STATUS UPDATES 

CENTRAL PLATEAU INNER AREA 

200-WA-1 EPA Lead 

November 21 , 2013 

CH PRC-1304269 
Attachment 4 

• M-015-91A: Submit a RI/FS work plan for the 200-WA-1 OU (200 West Inner Area) to EPA, 
12/31/2011(Complete). (RL- John Sands, CHPRC- Phil Burke) 
o The Draft A 200-WA-1 OU Work Plan was transmitted to EPA on December 27, 2011, 

meeting the milestone. 
o EPA's comments on the Draft A 200-WA-1 OU Work Plan were received on May 15, 2012. 

Schedule Status: Potentially at risk. Currently on hold pending discussion between the agencies on 
Inner Area Cleanup Principles. 

Regulatory Agency Comments: EPA does not agree that this document should be on hold and 
expects DOE to help finalize the document. EPA requests that DOE provide a draft of the principles 
at the next PMM (January 2014) to share with the agencies and include indication of where it will be 
incorporated into the work plan. 

Inner Area: Central Plateau Burial Grounds 

200-SW-2 Ecology Lead (RL- Doug Hildebrand, CHPRC- Phil Burke) 
• M-015-113: Submit Draft B, 200-SW-2 Radioactive Landfills Group RFI/CMSIRI/FS Work 

Plan to Ecology, including a schedule of completion dates for major tasks and 
deliverables, 2128/2014 

Schedule Status: Potentially at risk. A draft TPA Change Package has been provided to Ecology to 
adjust the milestone due date. 

Regulatory Agency_ Comments: Ecology has indicated they will disapprove this Change Package. 

Inner Area: Central Plateau Deep Vadose Zone 

200-DV-1 RI/FS Ecology Lead (RL - John Morse, CHPRC - Mark Byrnes) 
• M-015-110A: Submit RFI/CMS & RI/FS work plan for the 200-DV-1 OU to Ecology. The work 

plan shall include technology screening that identifies technologies applicable for 
characterization, treatment, and monitoring of Deep Vadose Zone contaminants, 3131/2015 
o The B Area perched water removal system continued operations, removing approximately 

1,700 gallons of effluent water per week. As of the end of October 2013, 163,507 gallons of 
effluent have been removed since system startup. 

o The drilling of two additional perched water extraction wells is scheduled to begin in January 
2014. 

o The draft EE/CA for perched water is out for regulatory review. Comments expected in early 
December. 
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CH PRC-1304269 
Attachment 4 

Schedule Status: Preparation of the Draft A RI/FS work plan is on schedule to meet the TPA 
milestone. 

200-BC-1/200-WA-1 Tc-99 Desiccation Test EPA Lead (RL - John Morse, CHPRC - Glen 
Chronister) 
• M-015-11 OD: Submit technetium-99 pilot scale treatability study test report(s) as an 

element of the RI for the 200-BC-1I200-WA-1 OUs to EPA, 6/3012012 (Complete) 
o The active/operations portion of the Desiccation Pilot Test was completed on June 30, 2011 . 

The project is now in a five year rebound monitoring process. An interim report of the 
operation and rebound testing was prepared at the end of FY13. 

Schedule Status: Complete 

R~9\.!!~t9.rY..~.9.~D.9.Y . .Q9.mm~rltl:E EPA would like a copy of the report following DOE review. 

BOTH INNER & OUTER AREAS 

200-15-1 Ecology Lead (RL- Doug Hildebrand, CHPRC- Phil Burke) 
• M-015-112: Submit Draft B 200-15-1 OU Pipeline System Waste Sites RFI/CMS/RI/FS WP to 

Ecology, including a schedule of completion dates for major tasks and deliverables, 
2/2812014. 
o The Draft A 200-IS-1 OU Work Plan was transmitted to Ecology on November 14, 2011 , 

meeting the milestone M-015-90. 
o Ecology comments on the Draft A 200-IS-1 OU Work Plan were received on April 2, 2012. 

Schedule Status: Potentially at risk. A draft TPA Milestone Change Package has been provided to 
Ecology to adjust the milestone due date. A separate TPA Change Notice was provided to add 
wastes sites to Appendix C of the TPA under IS-1. 

R~9\.!!~t9.rY..~.9.~D.9.Y . .Q9.mm~mt§; Ecology has indicated they will disapprove the TPA Milestone 
Change Package. 

CENTRAL PLATEAU OUTER AREA 

200-CW-1, 200-CW-3, 200-OA-1 EPA Lead (RL -Greg Sinton, CHPRC - Phil Burke) 
• M-015-38B, Submit a revised FS Report and revised PP(s) for 200-CW-1, 200-CW-3, and 

200-OA-1 OUs for Waste Sites in the Outer Area of the Central Plateau to EPA, 10/30/2014 

Schedule Status: Potentially at risk. 
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CH PRC-1304269 
Attachment 4 

200-SW-1 Ecology Lead (RL- Doug Hildebrand, CH PRC - Marty Doornbos) 
o EA released for public review August 29, 2011. The last of the public comments were 

received on November 17, 2011 . 

Schedule Status: Potentially at risk. 

Regulatory A.9ency_ Comments: N/A 

TSD Units Ecology Lead (RL - John Sands, CH PRC - Phil Burke) 
• M-037-03: Submit Revised Closure Plans to support TSD closure for two (2) TSD Units: 

216-B-3 Main Pond system, and 216-S-10 Pond and Ditch, 4/30/13 (Complete) 
o The two closure plans were submitted to Ecology on April 23, 2013. 
o Ecology issued a letter on July 12, 2013 (Notice of Deficiencies for the 216-8-3 Main Pond 

Closure- DOE/RL-2013-24, Draft A and the 216-S-10 Pond and Ditch Closure Plan- DOE/RL-
2006-12 , Draft B), requesting DOE to revise and resubmit the closure plans correcting the 
deficiencies as part of Rev. 9 or as a permit modification. 

o DOE NOD responses extended to December 9, 2013 to enable coordination with Ecology 
guidance documents in support of the Hanford RCRA permit. 

Schedule Status: On Schedule 

Regulatory A.9.ency_ Comments: Ecology disagrees with the last bullet above. It was Ecology's 
expectation that DOE would work directly with the project to work on the NOD responses. 

TSD Units Ecology Lead (RL - Joe Axtell, CHPRC - Phil Burke) 
• M-037-02, submit Revised Closure Plans to support TSD closure for five (5) TSD Units: 

207-A South Retention Basin, 216-A-29 Ditch, 216-A-36B Crib, 216-A-37-1 Crib, and 216-B-
63 Trench, 06/30/2014 

Schedule Status: Potentially at risk. 

Regulatory A.9ency_ Comments: N/A 

CENTRAL PLATEAU GROUNDWATER 

200-ZP-1/200 West Area GW Treatment Facility EPA Lead (RL - John Morse, CHPRC- Mark 
Byrnes) 

• 

• 

• 

During the month of October 2013, the pumping rates at the 200 West P&T ranged from 
approximately 830 gpm and 1,242 gpm. The two ion exchange resin trains were run between 0 
gpm and 310 gpm combined capacity, removing technetium-99 from groundwater from selected 
wells near the TX-TY Tank Farm, T Tank Farm, as well as S-SX Tank Farm. 
Transfer lines to injection wells have been increased in size to remove flow restrictions . 
Gradually beginning to ramp up flow rates at this time. RAD wells were offline for a few weeks 
due to injection limitations. They are now back on line including the two wells which had rupture 
disk replacement. 
167 kg of carbon tetrachloride and 2,966 kg of nitrate as N (or 13,110 kg nitrate as NO3) were 
recovered during the month of October 2013. 
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CHPRC-1304269 

Attachment 4 

• The average concentration of contaminants of concern in the effluent water remains at or below 
the cleanup levels specified in the record of decision. 

200-PW-1 Soil Vapor Extraction Operations EPA Lead (RL - John Morse, CH PRC - Mark Byrnes) 
• A rebound study is currently in process. In the Spring of 2014, soil vapor concentrations in wells 

will be measured and a decision made whether or not to perform active SVE operations in 
FY2014. 

• The operation plan has been updated to reflect recent agreements between EPA and RL. 

Regulatory A_gency_ Comments: N/A 

200-UP-1 RD/RA WP EPA Lead (RL - Naomi Jaschke, CHPRC - Curt Wittreich) 
• M-016-126: Submit a Draft A Remedial Design/Remedial Action Work Plan for 200-UP-1 to 

EPA, 6/24/2013 (Complete) 
• The RD/RA Work Plan, Rev0, DOE/RL-2013-07 was approved September 24, 2013 and issued. 

Associated TPA change package (Control Form Number M-16-13-01) was approved September 
26, 2013. 

Schedule Status: Complete. 

Regulatory Aqency_ Comments: N/A 

200-UP-1 Remedy Implementation EPA Lead (RL- Naomi Jaschke, CHPRC- Curt Wittreich) 
• M-016-190: Complete the installation of extraction and injection wells for the U Plant area 

pump & treat system for uranium and technetium-99, and the iodine-129 hydraulic 
containment system as defined in the 200-UP-1 RD/RAWP, 9/30/2015 

• The remedial design process for the U Plant area P&T and 1-129 hydraulic containment system 
was initiated. A Draft A Remedial Design Report (RDR) is planned to be issued by 8/30/2014 for 
regulator review. 

Schedule Status: On Schedule. 

Regulatory A_gency_ Comments: N/A 

200-BP-5 TTP Ecology Lead (RL - John Morse, CHPRC- Curt Wittreich) 
• M-015-82A: Submit Treatability Test Plan as Amendment of 200-BP-5 WP, 12/31/2010 

(Complete) 
• M-015-82B: Initiate 200-BP-5 Aquifer Tests Within 6 months of TTP Approval, approval of 

TPP + 6 months (Complete) 
o Treatability Test construction was completed, but due to FY 2012 funding constraints, 

performance of the test was delayed. The scope of the treatability test plan is being 
reevaluated. 

Schedule Status: Funding for FY2014 is being evaluated. 
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CH PRC-1304269 
Attachment 4 

200-BP-5, PO-1 FS Ecology Lead (RL - John Morse, CHPRC - Curt Wittreich) 
• M-015-21A, Submit a 200-BP-5 and 200-PO-1 OU FS Report and PP(s) to Ecology, 

6/30/2015 
o Work on the 200-BP-5 RI Report was reinitiated. The most current groundwater data set is 

being compiled for both 200-BP-5 and 200-PO-1 to prepare a 200-BP-5 baseline risk 
assessment and to prepare a supplemental analysis for 200-PO-1 (the 200-PO-1 RI Report 
was issued October 2012). The goal is to have a current and integrated database for both 
OUs in support of the combined OU FS. 

Schedule Status: Preparation of the 200-BP-5 RI Report is funded in FY2014. 

Regulatory Agency_ Comments: N/A 

FUTURE SCOPE (out-year TPA milestones and projects) 

200-EA-1 Ecology Lead (RL- Doug Hildebrand, CH PRC - Phil Burke) 
• M-015-92A, Submit a RFI/CMS & RI/FS work plan for the 200-EA-1 OU (200 East Inner Area) 

to Ecology, 6/30/2015 

200-DV-1 Ecology Lead 
• M-015-11 OB: Submit CMS & FS and PP/PCAD for the 200-DV-1 OU to Ecology, 9/30/2015 

(RL - John Morse, CH PRC - Mark Byrnes) 

200-PW-1/3/6 and CW-5 ROD Implementation EPA Lead (RL- Greg Sinton, CHPRC - Phil Burke) 
• M-016-125: Submit a Remedial Design/Remedial Action Work Plan for 200-CW-5 and 200-

PW-1/3/6 to EPA as described in Section 12.4 of the associated ROD, 9/30/2015 

200-BC-1 and 200-WA-1 EPA Lead (RL- John Sands, CHPRC- Phil Burke) 
• M-015-91 B: Submit Feasibility Study Report(s) and Proposed Plan(s) for the 200-BC-1/200-

WA-1 operable units (200 West Inner Area) to EPA, 12/31/2015 
Add UP-1 milestone 

200-EA-1 & 200-15-1 Ecology Lead (RL- Doug Hildebrand, CHPRC - Phil Burke) 
• M-015-92B: Submit CMS & FS Report(s) & Proposed CA Decision(s)/PP(s) for the 200-EA-1 

and 200- 15-1 OUs (Central Plateau 200 East Inner Area) to Ecology, 12/31/2016 

U Plant Canyon EPA Lead (RL-Wade Woolery, CHPRC-TBD) 
• M-016-200A, Complete U Plant Canyon (221-U) demolition in accordance with the 

RD/RAWP, 9/30/2017 
• M-016-200B, Complete U Plant Canyon (221-U) barrier construction in accordance with the 

RD/RAWP, 9/30/2021 
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TSO Units 

CHPRC-1304269 
Attachment 4 

• M-037-11, Complete unit-specific closure requirements for two (2) TSO Units; 216-B-3 Main 
and Pond system and 216-S-10 Pond and Ditch, 9/30/2016 

• M-037-10, Complete Unit-Specific Closure Requirements According To The Closure 
Plan{s) For seven (7) TSO Units: 207-A South Retention Basin, 216-A-29 Ditch, 216-A36B 
Crib, 216-A-37-1 Crib, 216-B-63 Trench, Hexone Storage and Treatment Facility {276-S-
141/142), and 241-CX Tank System {241-CX-70/71/72), 9/30/2020 

GW Plumes EPA/Ecology Lead (RL - John Morse) 
• M-016-119-T01, Remedy in Place to Contain GW Plumes in 200 NPL Area, 12/31/2020 

Canyon Facilities EPA/Ecology Lead (RL - Ray Corey, CHPRC - Moses Jaraysi) 
• M-085-01 - Submit a Change Package to Establish Date for Major Milestone M-085-00. 

9/30/2022 {EXTENDED 4/25/2013 Change Control Form M-85-12-02) 
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